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Executive Summary

The Aeria Photography Field Office (APFO) has participated in contracting, digitizing, and
inspecting Common Land Unit (CLU) farm field boundaries for several county pilot projects. The
experience gained in these pilot projects has provided APFO an insight on how to effectively
manage and perform the quality assurance inspection of the estimated 3,100 counties requiring
CLU digitizing services by the end of FY 2003. Based on APFO's experience, a management plan
for CLU quality assurance, was developed for the purpose of providing information in support of
USDA's Service Center Geographic Information System (GIS) initiative. The Quality Assurance
Management Plan, presented in this paper, can be successfully performed at APFO by
implementing the following recommendations:

1. Establish an organized structure of personnel, procedures, and responsibilities for the
coordinated management of county mosaic production, CLU digitizing services, photomap
preparation, and quality assurance inspection.

2. The APFO will perform quality assurance on all digitized CLU data using statistical
sampling methods and automated verification techniques. The estimated labor cost for
APFO QA servicesis $300.00 per county, for atotal of $950,000 for all counties.

3. Provide adequate resources to maintain required production throughout the QA process
and to maintain acceptable CLU accuracy levels. An additional six (6) FTEs, added to the
current four (4) for atota of ten (10) FTEs, would be required to perform the QA services
at APFO.

4. Contract out amajor portion of the CLU digitizing work to private firms. The estimated
cost of contracting digitizing work is approximately $10,000 per county, for atotal of $31
million for al counties.

5. Standardize all county CLU source data, including ortho-imagery mosaics (no missing
areas, same tile format), and photomaps correctly annotated according to the FSA 8-CM
handbook.

6. Scan county photomaps into digital format for distribution and use in CLU digitizing.

7. Provide USDA Service Centers with software capability to edit, correct, and update
digita CLU data

8. Explore and develop other potential solutions regarding CLU data extraction directly
from county photomaps.

The information contained in this document is provided for the purpose of identifying APFO's role

and capabilities in performing the quality assurance of CLU data, and also to support and
contribute to the planning and implementation of USDA's GIS system.
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1.0 Introduction

The Farm Service Agency (FSA) isin the process of implementing a Geographic Information
System (GIS) in USDA Field Service Centers (Service Center) to automate the management of
USDA Farm and Conservation Programs. To be of maximum use to FSA, the GIS will include a
digital ortho-photography image base with pertinent cartographic features, farm tract and field
boundaries, and associated farm records. It isthe farm field boundaries, known as Common Land
Units (CLU), and the related records, known as attribute data, that is the subject of this
document. A process improvement team consisting of five members, each with specific
knowledge and expertise, was formed to complete the assignment of determining the requirements
for a quality assurance system for digitized CLU boundaries. The CLU Team prepared this
document for the purpose of describing the Aerial Photography Field Office's (APFO) experience
and capabilities in assisting FSA's farm field boundary digitizing effort, and to define requirements
and forecasting information regarding an agency-wide CLU Quality Assurance Management Plan.

1.1 Background

For roughly sixty years FSA County Offices have organized and managed USDA farm
records by manually delineating tract and field boundaries on 24 by 24 inch rectified aerial
photo enlargements. These black & white photo enlargements are produced and rectified at
APFO to an accuracy which allows Service Centers to delineate detailed tract and field
boundaries and measure exact acreage of each. One of the challenges currently facing FSA
is converting all this information into digital format to be used in an automated GIS. This
conversion of imagery, farm boundaries, and other USDA information for usein a GIS will
facilitate the efficient management of data and effective administration of programs. APFO
and NRCS National Cartographic Center (NCG) are participating in the Acquisition
Integration and Delivery (AID) project that acquires, integrates, and delivers geospatial data
to service centersin aformat ready to use.

APFO has taken the lead in providing FSA enhanced and reformatted digital ortho imagery
for usein Service Centers. The digital ortho-photo quads (DOQs), purchased from USGS
by FSA, are mosaicked into asingle digital image of a county. The mosaicking process
removes visible seam lines between individual DOQs and provides a consistent base to
overlay the digitized farm field boundaries and soil surveys. Base cartographic data such as
Public Land Survey System (PLSS), highways, railroads, and administrative boundaries is
being provided by NRCS NCG.

APFO has also participated in pilot projects by providing digitizing, contracting and
inspection services for county CLU digitizing projects. APFO contracted with three
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vendors who were selected on a competitive basis to provide digitizing services. All three
contracts, covering atotal of eight county projects, were successfully completed and
accepted. Contract administration information, including pricing, performance and quality
issues, can be found in Appendix B. APFO performed the quality assurance services by
inspecting every field and tract polygon and attribute data submitted by the contractors and
correcting all errors found (100% inspection and correction). Additionally, APFO digitized
CLU boundaries on atest county, Glades, Florida, and inspected the digitizing work for
Miami County, Kansas, done by university students. The participation in all these projects
has greatly improved APFO's knowledge, experience level, and capabilities regarding the
understanding and development of a comprehensive agency-wide CLU quality assurance
process.

1.2 Document Overview

The contents if this document have been organized into alogical sequence of topics that
become more detailed as one progresses through it. The following isalist of sections and
an overview of what each section contains:

Section 1.0 - Introduction. Identifies purpose, methodology, and background, as well
as document overview.

Section 2.0 - Quality Assurance Management Plan Summary. Detailed synopsis of the
CLU Team's findings, recommendations, and conclusions.

Section 3.0 - Quality Assurance Procedures. Defines current procedures and
background, and proposed streamlined procedures.

Section 4.0 - Quality Assurance Process Requirements. Addresses five components
required to define a CLU quality assurance system: 1) workload estimates, 2) data
availability, 3) organization and structure, 4) computer system requirements, and 5)
facilities.
Appendices. A - Definitions and Acronyms, B - CLU Contract Administration
Information, C - A Sampling-Based Method for Inspecting Third Party-Produced
Maps, D - FSA Handbook Common Land Unit Instruction, E- Proposed Photomap
Scanning Solution.

1.3 References

U.S. Department of Agriculture Farms and Land in Farms Final Estimate 1993-1997. USDA
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National Agricultural Statistics Service, statistical Bulletin Number 955.
2.0 Quality Assurance Management Plan Summary

This section summarizes the findings, recommendations, and conclusions that encompass the
Quality Assurance Management Plan.

2.1 Findings:

The Aeria Photography Field Office CLU Team compiled data from the county pilot
projects for CLU digitizing services APFO contracted and inspected. From these projects
and associated research, the team analyzed the results and found the following:

. Of the total 3.6 million square miles covering al 3,141 countiesin the U.S,, only 1.5
million square miles, or 42% of the total, require CLU digitizing work based on land
use in agricultural production.

. In order to digitize 1.5 million square miles of CLU boundary data by the end of fiscal
year 2003, FSA will need to digitize approximately 375,000 square miles, covering
800 counties, per year.

. APFO's current capability of four (4) full time employees (FTE) with workstations
could perform quality assurance inspection of this annual workload, but only by small
sampl e inspections which may result in lower confidence levels.

. Quality assurance inspection of this annual workload, with 90% confidence level
accuracy, can be achieved with ten (10) FTEs and workstations. APFO labor costs
are approximately $300 for each county, for atotal of $950,000 for all counties, based
on estimates developed by the team.

. Complete 100% inspection of digitized CLUsis not economically nor logistically
feasible due to limited resources. The recommended alternative is a combined
automated and statistically sampled quality assurance system. Automatic validation
and verification can be achieved through Arclnfo software programs and statistical
sampling can be used to achieve a desired 90% accuracy result.

. Service Centers can expect to receive accepted CLU data with errors, based on the
confidence level established for QA. The errors will require correction by Service
Center employees when CLU datais delivered and installed. Service Centers should
also have the capability of continually updating their CLU and farm records.
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There are potentia problems with non-standard or missing source materials including
photomap annotation and DOQ coverage that may have a negative impact on
scheduling and contracting procedures. Standard photomap annotation and complete
DOQ county coverage with standardized tile format are required for any contracted
digitizing work.

The average cost for digitizing services, based on contracts APFO awarded for the
pilot county projects, was $10.53 per square mile, or approximately $1.00 per field
digitized. The estimated cost to digitize an average county is $10,000, or $31 million
for al 3,141 counties. Contract costs for CLU digitizing will vary depending on the
density, size, and patterns of fieldsin any particular county. Rectangular shaped, large
fields, in high regular densities (Kansas) may be priced much less than irregular
shaped, small fields (Tennessee).

2.2 Recommendations:

In order to successfully deliver both the mosaicked ortho-imagery and the inspected digital
CLU datato the Service Centers, it is critical to have an organized, coordinated plan and
schedule of county mosaic production, digitizing and inspection of the CLUs, and
availability of the source photomaps. Please refer to Figure 2.0 CLU Process Flowchart.
The following are recommendations to achieve successful CLU quality assurance results:

Develop a comprehensive plan for the systematic and coordinated delivery of county
mosaics and inspected digital CLU data to the Service Centers.

Establish a management team, whose members represent each component source
(county mosaics, source photomaps, digitized CLUS), to prioritize, organize, and
coordinate delivery of all required products to the Service Centers.

Establish APFO asthe CLU Quality Assurance Center to perform inspections on
digitizing work submitted for all counties.

Provide APFO the funding and equipment for an additional 6 FTEs, for atotal of 10,
to perform quality assurance inspections required for the estimated work load at the
required accuracy levels.

Divide portions of the CLU digitizing workload between the FSA Digitizing Centers
and private contractors, in order to accomplish USDA's goals and deadlines.

Prioritize and schedule @) county mosaic production according to availability of Digital
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Ortho Quadrangles (DOQs), and b) digitizing of CLU boundaries according to
availability of the county mosaic and photomaps.

. Scan all county source photomaps to reduce costs, minimize time out of use, and
improve availability for coordinated delivery system.

. |dentify non-standard photomap sets and route materials to regional digitizing centers
where interpretive skills may be utilized. (Digitizing services contracts must have
standard photomap annotation).

. Furnish both mosaicked ortho-imagery and scanned photomaps to digitizing centers or
contractors as a complete package according to the coordinated schedule.

. Provide Service Centers with the capability to correct final CLU data. There will be
some errors accepted in the QA process from Digitizing Centers and contractors.

. Explore other potential solutions as aternativesto digitizing CLU data from county
photomaps. Using advanced feature extraction techniques, CLU data may be
extracted directly from scanned county photomaps. APFO and others are researching
the possibility of utilizing this technology.

2.3 Conclusion:

The Aeria Photography Field Officeis prepared to offer CLU quality assurance services to
our fullest capacity. Whether it is accomplished with existing or additional resources our
employees have aways welcomed new challenges with successful results. FSA can rely on
APFO to support the mutual goals of the Agency and Department.
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3.0 Quality Assurance Procedures



Quality Assurance Management Plan August 4, 1999

This section describes quality assurance procedures used by APFO to inspect the pilot county
CLU projects and describes the proposed procedures to be used on future CLU projects. Since
the current procedures have been developed based on a small sample size of pilot county projects,
it is expected that future procedures and processes will incorporate numerous process
improvements and economies.

3.1 Pilot Projects Background

APFO began performing quality assurance on CLU projectsin the Fall of 1998. County
based CLU digitizing projects were submitted for inspection by private contractors and
other sources. The following quality assurance procedures developed by APFO are based
on the 100% inspection and correction performed on all work submitted as well as digitizing
test projects done by APFO. It isassumed every county in the U.S. will have digitized CLU
data to be inspected in support of the USDA GIS initiative.

3.2 QA Proceduresfor Pilot Projects

After receipt of original source photomaps, county mosaic, and CD ROM containing the
CLU data, delivered from the contractor, the genera guidelines listed below defining the
quality assurance inspection procedures were followed :

3.2.1 Setup

QA Inspectors organize source photomaps into flight line order North to South and
West to East. Inspection is started with the first photomap located at the North and
West corner of the county. The county mosaic and CLU data CD ROMs are |oaded
into aworkstation and initial formatting and preparation programs run through
Arclnfo software.

3.2.2 Pre-Inspection

Inspectors view the digital county mosaic imagery with the CLU data overlay by
roaming from one township to another and looking for "general quality" of digitized
tract and field boundaries and comparison of line work to imagery to seeif objects
appear to be in alignment and correctly located. When atract of land or afarm field is
delineated in adigital format, the enclosed areais referred to as a polygon. The tract
and field attributes, which define characteristics such as ownership, are attached to the

polygon.
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3.2.3 Inspection

Inspectors work in a"heads-up” environment utilizing the computer screen and
photomaps to check the quality and accuracy. Using the ArcView program, the
inspectors proceed to locate specific polygons and match them to the same area on the
photomap. Then using the cursor to highlight the polygon, the digitized boundaries
lines and attribute data are checked for accuracy which must meet contract
specifications. If digitized polygon lines fail to match the mosaic image features within
3 meters, using the photomap as a reference, an error is detected and corrected
through aline editing function of ArcView. The digita attribute data is checked by
displaying it in a"check/update’ window, and compared to the information on the
corresponding photomap.

3.2.4 Error Tolerance

If error rates exceed 5%, the materials are shipped back to the contractor for rework
and corrections. If there are less than 5% errors, the inspector corrects the digitizing
and attribute data at the time it was found to be in error. All county pilot projects
were 100% inspected and corrected.

3.2.5 Acceptance

Upon acceptance of the CLU data, all materials (county mosaic, CLU data, and
photomaps) are shipped to the Service Center and the contractor notified of final
acceptance.

3.3 Proposed QA Procedures

The time constraints and limited resources make accomplishment of a 100% quality
assurance inspection and correction unfeasible given the magnitude of the CLU initiative.
Therefore, APFO proposes to reduce costs and optimize data confidence and quality
through statistical sampling techniques. Service Center personnel must anticipate a certain
amount of errorsin the boundary and attribute data depending on the standard rate of
sampling and level of confidence to be determined. Errorswill occur and be undetected
even at a100% quality inspection level. Proposed QA procedures are expected to be
accomplished by the following:

3.3.1 Validation Check
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This is an automated process through which the Arclnfo program will validate the
correctness of the CLU data structure and content. It checksif polygons meet
specified standards and whether they're properly attributed. This process does not
however, assure all datais accurate. A feature may conform to structural standards
but still be incorrect either because it is in the wrong place or because it has valid but
incorrect attributes.

3.3.2 Verification Check

Verification of the converted data is performed by visual inspection of digitized farm
and tract fields, non-agriculture areas, and attribute data attached to each. The
inspector will be verifying this data through statistical sampling techniques assuring
that al polygons are correctly located and all attribute datais correct according to the
source photomaps. The regions sampled will be thoroughly inspected for errors and
depending on rate of errors, be verified as correct or rejected and returned to the
contractor for corrections.

3.3.3 Spatial Sampling

APFO will perform QA on spatialy sampled portions of each project based on
inspection of more densely feature regions. It will take into consideration weighted
factor sampling of elements to determine higher concentrations of fields within the
county. Random samples of field attribute data and boundary delineations will be
viewed within this population. Samples will be based on populations of "fields' and
not polygons.

3.3.4 Sample Size

Because each county contains different concentrations of fields, sample sizes will vary
by county. Sample size will be determined by using the following formula:

(Population of fields) (1)
(Population of fields - 1) (confidence coefficient) + 1

Example: If an average county contains 12,530 fields, and a 90% confidence level is
desired, then: (12,530)(1) / (12,530 -1)(0.000652) +1 = 1,535 fields sampled, or a
12% sample.

10
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3.3.5 Confidence L evel

A Confidence Level of 90% would result in a project having up to 10% errorsand is
considered acceptable and attainable at the present time. However, as
inspections proceed and increase we may have to modify that level up or
down to meet time and/or staffing constraints. Our goal isto reach as high
aconfidence level as possible.

11
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4.0 Quality Assurance Process Requirements

This section identifies the anticipated workload estimates and schedules, the projected staffing
requirements, and describes the hardware and software environment provided to perform quality
assurance ingpections for CLU.

4.1 Workload

Workload estimates and schedules are based on inspecting only mosaic tile images of land in
use for agricultural purposes. According to the most recent farm use statistics from USDA,
National Agricultural Statistical Service (Statistical Bulletin Number 955), there are
956,010,000 acres or 1,493,766 square miles of land in agricultural production. There are
3,141 counties needing CLU data conversion to be inspected. It is expected that all
inspections will be completed by the end of fiscal year 2003.

4.1.1 Estimates

The quality assurance of the pilot projects was completed by visual 100% inspection of
the digitized linework. Itis
estimated, based on QA of pilot
projects, that an inspection of any
county or project can be performed
at arate of inspecting an area of 5
square miles per hour. A confidence
level of 90% accuracy of the digitized
line work data can be achieved by
inspecting approximately 10 percent
of the agricultural areas. The
following chart shows estimates of
hours and staffing required over a
four year period, for agiven percent

inspection:
Setup, Estimated
Percent of Square Estimated | Document, Number of
County Miles Hours 10% Re- Totd FTEs per
Inspected Inspected | (5sgmi/hr) | inspection Hours Y ear
5 75,000 15,000 18,500 33,500 6

12
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Figure 4.1.1 Estimated Hours and Staffing Requirements to Inspect al Counties.

APFO has performed the QA inspection of CLU data on the pilot projects with 2 full
time employees (FTE). With reassignment of duties to other sections within APFO, 2
more full time employees could be added for atotal of 4 FTEs. It is estimated, as
shown by the previous chart, that there needsto be at least 6 FTEsto do a 5 percent
sampling resulting in confidence levels below 90% accuracy, and 9 FTESto do a 10
percent sampling resulting in confidence levels at or above 90%. At APFO current
staffing levels, only 38 to 57 percent of al counties could be inspected by the end of
FY 2003. Currently, the APFO can dedicate 4 workstations to the inspection of CLU
data. If staffing can be dedicated to all 4 workstations, approximately half of al the
counties could be inspected by the end of FY 2003 at less than acceptable accuracy
levels.

4.1.2 Schedules

The proposed Quality Assurance Schedule is based on beginning full QA inspection
work in FY 2000 and continuing through FY 2003 (four years). The QA Schedule
will be directly influenced by the county mosaic production schedules of the Digital
Service Section of APFO, which produces the mosaic tile image from the USGS
Digital Ortho Quadrangles (DOQ). The Digital Service Section's schedule will in turn
be directly influenced by USGS's production and availability of DOQs. The FSA
Regiona Digitizing Centers and Private Contractors must have the mosaic tile image,
and the source photomaps, in order to digitize the CLU data.

The Digital Service Section currently estimates at current staffing and equipment
levels, that 350 to 425 counties will be mosaicked in FY 2000, increasing to 550 to
650 counties per year by FY 2003. With the possibility of increased staffing and
equipment, the number of counties mosaics could be 700 to 800 per year.

The FSA Digitizing Centers are expected to be able keep pace by averaging as high as
10 counties a month at each of the 6 Digitizing Centers. Thisis based on each
Digitizing Center having 5 workstations and each workstation capable of averaging
two digitized counties per month.

4.1.3 Workflow

13
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Inspections are expected to keep pace with the CLU data production, because of the
sampling methods to be used. It is assumed that in the earlier part of this project to
inspect CLU data a higher percentage of areawill be sampled and a higher number of
counties will be rgjected. Digitizing Centers will continually improve the quality of
their product and will require less inspection over time. A higher volume of counties
could be inspected over time because the sampling could be reduced, and the
inspection process would be able to keep pace with the higher number of counties
expected in FY 2002 and FY 2003.

14
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4.2 Data Availability

The FSA Regional Digitizing Centers and Private Contractors who will be performing the
CLU data conversion must have available two components in order to digitize the CLU
data: the mosaicked ortho-image tile, and the source photomaps

4.2.1 OrthoImagery

FSA has been a partner in the Nationa Digital Ortho Program (NDOP) for many years
and has contributed to the funding for the production of Digital Ortho Quarter Quads
(DOQQ). This program is administered by USGS. The DOQQ imagery will be used
as the base image layer in the Service Center GIS. APFO is acquiring thisimagery and
creating seamless county mosaics, which the digitized CLU data must match. The
availability of the images is depended upon USGS and USGS contractors who convert
aerial photography into ortho-imagery. It isimperative the DOQQs be completed in a
timely manner in order to allow APFO time to mosaic the images for delivery to the
Digitizing Centers or contractors. The ability to create county mosaics and to then
digitize the CLU data is depended upon the DOQQ's being completed. The schedule
established by USGS, is to make available complete coverage of the U.S. by the end of
FY 2003. Funding, availability of aerial photography, and delays from contractors can
be some of the issues USGS may face in not being able to meet the established
schedule.

The impact of not having enough DOQQ's to complete the coverage of a particular
area, will effect the Digital Service Section of APFO (DSS) from being able to mosaic
and tile that area. Thus, the Digitizing Centers or contractors would not be able to
create the CLU datafor that area, and a smaller number of projects would be
produced, and would delay the inspection of that area. Any delays by USGS, whether
by not completing the DOQQ's on schedule, or not delivering the DOQQ'sin atimely
manner, can and will impact the delivery of the mosaics and CLU data, thus impact the
workload to the QA inspection of the CLU data.

4.2.2 Source Photomaps

Source photomaps are the materials provided to the digitizing centers or digitizing
contractors that have the field and tract (CLU) Common Land Unit boundaries defined
by different colored lines. Currently, the only way to digitize the CLU into digital
format isto have the Service Center ship their original source photomaps to APFO to
be distributed to the contractor. The future plan is to have the Service Center ship
their source photomaps directly to the digitizing center. Thisis an inconvenience to

15
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the counties since many of their programs are dependant upon the information
contained on the photomaps.

Instruction.

4221 TimeOut Of Use

The approximate time to digitize the data on the source photomaps is approx-
imately two (2) weeks, or 80 hours. The photomaps will also be required from
three (3) to five (5) days at APFO for the Quality Assurance inspection. Include
an additional six (6) days time for shipping to and from destinations (if
photomaps are shipped via express overnight, longer if not). The estimated
minimum time out of use would be from three (3) to four (4) weeks. Precise
scheduling of photomap shipments and location tracking will have to be
coordinated between the digitizing providers and the APFO. This amount of
time, in many instances will interfere with the Service Center'swork. The only
real "non-critical” time out of use would be in the winter.

Note: See Appendix E, Proposed Photomap Scanning Solution. Potential
solution of minimizing the time photomaps are out of use.

4.2.2.2 Standards

General standards for the delineation of farm field and tract boundaries on source
photomaps are as follows:

a Tract and/or field boundaries are outlined in red. They should follow
the physical visible features on the ground with the defined feature.

b. Each tract and/or field should have a tract, farm, and field number, with
the NRCS's Highly Erodible Land (HEL) identifier .

The digitized features and their attributes shall meet the following criteria:

a. Linework (tract and/or field boundaries) must be within 3 meters from
the defined feature on the digital image.

b. Attributes: Where the HEL identifier exists, enter as listed on the source
photomaps. Tract number (Beginning with a"T") entered as annotated on
the photomaps. The same follows for the Field and Farm numbers. This
data shall be entered into the attribute list exactly as on the photomaps.

Note: See Appendix D, FSA Handbook 8-CM, Common Land Unit
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4.3 Organization Structure and Responsibilities

This section describes the organizational structure and individual responsibilities including
the outside interfaces for performing CLU inspections.

4.3.1 FSA Coordinator

The FSA Coordinator position is responsible for:
a. Scheduling and monitoring work progress at regional digitizing centers.
b. Identification and re-distribution of non-standard CLU data on photomaps.
c. Coordination and scheduling of source photomap distribution to destinations.

4.3.2 Contract Coordinator

The Contract Coordinator position is responsible for:
a. Solicitation and award of contracts to private vendors for digitizing services
b. Scheduling and monitoring work progress by contractors.
c. Coordination of delivery schedules.

4.3.3 APFO Coordinator

The APFO Coordinator is responsible for:
a. Management of work flow from the digitizing centers and contractors
through the APFO quality inspection and back to the service centers.
b. Working with digitizing center personnel and/or digitizing contractors to
schedule shipping of materias shipped to and from the APFO.
c. Ensuring the receipt of all materialsis recorded.
d. Scheduling the Quality Assurance priorities.
e. Providing management reports on the progress of the quality checks.
f. Assign CLU Inspection Team Leader

4.3.4 Inspector(s)

The Inspectors are responsible for:
a. Performing quality assurance inspections of counties assigned to them.
b. Interpretation and comparison of photomapsto CLU datain adigital
environment.
c. Preparing inspection and status reports.
d. Securing equipment and data.

17
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4.4 System Requirements

This section describes the computer hardware and software requirements for a QA
inspection system.

4.4.1 Configured Hardware Environment

The following is a description of existing computer hardware equipment currently
installed or scheduled for installation at APFO.

4.4.1.1 Workstation Disk Space

The physical disk space required for edit correctionsis as follows:

Average Sizeof | AverageDisk Space | Average Total Disk
County CLU Needed for Digital Space Per County
DataFile Imagery Being Edited

10 MB 3.5 GB (3,500 MB) 4 GB (4,000 MB)
Figure 4.4.1.1 Disk Space Requirements

As shown in the table, each workstation requires at least 4 Gigabytes (4,000
Megabytes) of disk space for application use only. That is, this disk space will be
used only for imagery and CLU (Common Land Unit) data. This disk areatoo, must
be partitioned to be a single partition (area) so the editing process will not be affected
by split disks/ partitions. The limitations listed above do not include disk space
needed for the operating system and the GIS software. Thiswill require at least 1.5
Gigabytes of additional space. The hardware too, must be networked to a central
networked server environment in the event that the county being edited exceeds the
internal limitations of the computer, thus allowing the user to use wider range of
resources. Input devices should consist of the minimum requirement.

4.4.1.2 Workstation Configuration
Currently there are 4 dedicated workstations with the following configuration:
Operating System - Microsoft Windows NT 4.0
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300mhz Pentium 11 class CPU

64 MB SIMM or DIMM RAM

8 MB of video RAM

8 Gigabyte Hard Drive space

32x CD-ROM

21" high resolution monitor (1268 x 1024 DPI)
100 BaseT Full duplex network connection

There is one shared device that has the following configuration:

Operating System - Unix: Solaris 2.x (2.5.1, 2.6, or Solaris 7)
X-Termina device
64 MB RAM
21" high resolution monitor (1268 x 1024 DPI)
100 BaseT full duplex network connection
8 Gigabyte Hard Drive space/per X-Terminal

These systems require some shared resources or servers. The serverswill handle
the actua licenses and software administration. One of dedicate NT
workstations would also be used as a server will have 56 MB SIMM or DIMM
RAM. The devices that use shared resources will require 4mm tape drives.

4.4.2 Configured Software Environment

The software being used for the Common Land Unit (CLU) quality assurance has the
following capabilities:

a. Reads multiple vector data sets

b. Displays multiple large raster (image) files either independently or cataloged
c. Changes the attributes of a polygon feature

d. Adds new attribute item (feature) to a polygon layer

e. Changesthe lifework of apolygon in the event aline falls outside the
maximum allowabl e tolerance (3 meters) for field/tract boundary line placement.
f. Adds vector datain the event afield/tract boundary is missing during the
initia digitalization of the Common Land Unit (CLU)

g. Develops custom programs to ensure standardized editing procedures.

h. Ability to build topology for each vector data set. No overlapping lines,
duplicate arcs, miss- or un-labeled polygons, etc.

The criterialisted above is a representation of the necessary functions of a Geographic
Information Systems (GIS) software for CLU editing. Currently, APFO has five (5)
licensed copies of ESRI's ArcView 3.1 GIS software (4 UNIX platform, 1 Windows
N/T platform). We are scheduled to receive three (3) new licenses (Windows N/T
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version) of ArcView 3.1, with server. Thiswill increase our licences to seven (7)
total. However, ArcView 3.1 does not meet the criteria as listed above. The "build
topology" item (h) is a necessary function to meet the Geospatial Data Standards.
APFO has used Arclnfo version 7.2.1, which meets the Geospatial Data Standard, to
inspect and edit the CLU data for the pilot projects.

Like ArcView, Arcinfo can be easily programmed to meet the custom needs of
inspectors using Formedit and Arc Macro Language (AML). Arclnfo has the ability
to change any or al lines, attributes, nodes, and topological structure of a coverage
(layer). It ensuresthat all features are properly designed and meet any and all
geospatial data standards.

4.5 Facility Requirements

Workareas, including workstations, will be located within APFO's building structure in Salt
Lake City, Utah, and will have the following characteristics:

63 sguare feet of workspace of which 24 square feet is table top space
Workstation and other equipment to be secured

Physical location of workareas provided security

Three foot depth to line up monitor, keyboard and wrist guard
Mechanism for adjusting monitor height

Lighted adjustable easel with lip to hold 24x24 photomap

Area under easel for storage of photomaps

Two locking latera file cabinets

S o0 T
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Appendix A
Definitions and Acronyms
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Definitions and Acronyms
APFO: Aeria Photography Field Office
CLU: Common Land Unit (see FSA Handbook 8-CM)
County Mosaic: A compilation of digital orthophotography that has been electronically joined
together on a common seam line. This compilation of imagery is then matched tonally to represent the
county area as though it were one, continuous image. After joined (seamed) together and tone
matched, image tiles can then be extrapolated from the mosaic.
DOQ: Digital Ortho-photo Quadrangles
DOQQ: Digital Ortho-photo Quarter Quadrangles
ESRI: Environmental Systems Research Institute
Field: A polygon feature that contains information regarding which tract it belongs to, acreage
amounts, HEL (Highly Erodible Land) status and farm number. areas of agricultural significance. Non-
agricultural lands do not count asfields. Fields are defined as parts of afarm that is separated by
relatively permanent boundaries such as fences, permanent waterways and woodlands.
FSA: Farm Service Agency
FTE: Full Time Employee
GIS: Geographic Information Systems. A program that runs on a computer that allows a user to
analyze the earth's features using data derived from various sources and models. Information can bein
the form of points (well locations), polygons (fields/tract boundaries), lines/arcs (rivers), and imagery
(orthophoto mosaics).

HEL: Highly Erodible Land

MrSID: A digital image compression software developed by LizzardTech, Inc. that stands for Multi-
Resolution Seamless Image Database. (see http://imww.lizar dtech.com)

NDOP: National Digital Ortho Program
NRCS: Natural Resources Conversation Service
Photomap: 24" X 24" aeria photo enlargement source document that contains the CLU information.

Polygon: A feature classin a GIS used to represent an area. Polygons have a single point that define
the geographic space and tabular information regarding the area represented. This point contains the
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"attribute” information for that area. For polygonsto exist, the line work that makes up the polygon
boundary must be closed and solid with no "leaks"

PLSS: Public Land Survey System

QA: Quality Assurance: The process of assuring the quality of a product or service received meets
an established set of requirements or specifications. As used in this document, the process of inspecting
the digitized CLU boundaries and attribute data, submitted by a provider, for detection of errors,
omissions, or other deficiencies.

QC: Quality Control: The process of controlling and maintaining alevel of quality in producing of
furnishing a product or service. As used in this document, the process of detecting and correcting
errors as the CLU boundaries are digitized by the provider.

RD: Rural Development

Service Center: A USDA Field Service Center that houses the Farm Service Agency (FSA)
personnel/representatives, the Natural Resources Conservation Service (NRCS) personnel, and the
Rural Development (RD) personnel/representatives. Each county in the United States is represented by
one Service Center and the personnel from each respective agency therein.

Sliver Polygon: Thisis apolygon that has no representation on the photomap. A sliver polygon meets
the criteria of a polygon as described above, but has no attributes that define the features of afield.
Sliver polygons are usually less than 10th of an acre.

Tract: A polygon that consists of one to many field boundaries. A tract may contain areas of
agricultural significance (farmed land) and/or non-agricultural areas. (Example of non-agricultural
lands: Trees, brush and rock outcroppings, ditches, homesteads, buildings, etc...)

USDA: United States Department of Agriculture

USDA Field Service Center: See Service Center.

USGS: United States Geological Survey
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Appendix B
CLU Contract Administration Information
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Appendix C
A Sampling-Based Method for Inspecting Third Party-Produced Maps
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Appendix D
FSA Handbook 8-CM, Common Land Unit Instruction
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Appendix E
Proposed Photomap Scanning Solution
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Proposed Photomap Scanning Solution
A Cost Benefit Analysis
Benefits to Scanning Photomaps for usein CLU Conversion:

The average shipping cost to ship photomaps Federal Express (FedX) Next Business Afternoon is
$40.00 per full box. Each county has approximately 4 boxes. Thiswill amount to atotal of
$160.00 per county, one way shipping. Take into account the shipment from the Field Service
Center to the Digitizing Center, and from the Digitizing Center to the APFO and finally, returning
the photomaps to the Field Service Center, the shipping cost will be an average of $480.00 for all
ways.

Other potential adverse concerns include:

a. The possibility of lost shipments - from all points of sending and receiving

b. Lost photomaps during the digitizing and/or editing process

c. Inconvenience to the Field Service Center for keeping their photomaps for an extended time. (4
weeks)

d. Damage to photomaps during the shipment, digitizing and/or inspection process

e. Partial shipments from al shipping/receiving points which would drastically reduce the turn-
around time the Field Service Center would receive both the digital product and the photomaps
for the service center.

f. Storage concerns. Consider that each photomap box acquires 4 square feet (24" x 24"). If each
county has approximately 4 boxes of photomaps, and we have the potential at the APFO to edit
approximately 6 counties per week, there will be approximately 24 boxes of photomaps per week.
The chance for mixing an order, or loosing photomaps will be increased significantly astime and
productivity increase at both the Digitizing Centers and APFO.

The scanning solution would prove cost-beneficia for the CLU digitizing initiative by reducing
shipping costs, reducing turn-around time (to al involved with the CLU process), and reducing
overall digitizing time. The only significant cost would be the time, labor, and equipment cost
invested to scan the photomaps.

Recommendations;

Option 1: Itisrecommended that APFO receive at least four (4) color scanners to scan the
USDA Field Service Center's photomaps. Thiswould allow al photomaps to be scanned to a
standard that would give universal results throughout the country. Thiswould also standardize
and prevent any differences in scanned photomaps used for heads-up digitizing. By having the
APFO provide the scanning service, each county would know exactly where to send their
photomaps, and the amount of time they could expect their photomaps to be away from their
office. Thiswould eliminate any confusion of where to send the photomaps or the amount of time
out-of-use, and would significantly reduce shipping costs associated with photomaps. This
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recommendation would allow the digitizing centers to run on aminimal staff to digitize the CLU
without the extra burden of scanning a county's photomaps. Since APFO has adequate staffing to
perform this function, and has the equipment necessary for the creation of CD-ROMS for
distribution, it seems APFO isthe likely candidate for thistask. If this recommendation is
adopted, APFO will scan the photomaps, verify the scans and create the CD-ROMS of the
scanned photomaps to be used in both the heads-up digitizing and the quality assurance process.

Option 2: It isrecommended that each Digitizing Center would receive at least one scanner to
do the scanning of the photomaps. Thiswould allow the possible mistake of missing a photomap
during the scanning process to be fixed quickly, since the Digitizing Center islocated in or near
the state being digitized. It too, would not allow any incomplete data to be released to the APFO
for final edit. It too, is recommended that the APFO receive one scanner to help in the scanning
process during heavy, or peak times when the Digitizing Centers are to capacity. Since the source
documents (Source Photomaps) will be in the digitizing centers and the APFO for approximately
one month [(4) four weeks], a recommended solution to speed up the process of digitizing and
editing would be to scan the source documents (Source Photomaps) and write the digital scansto
aCD-ROM. Thisinformation could then be forwarded to the APFO and used to inspect CLU
data. The projected minimal time the source documents (Source Photomaps) would be away
from the Field Service Center (FSC) is approximately 4 days. This amount of time is based on the
following table:

Shipping Time | Average Scansper | Scan Setup | Timeper Scan | Total Scan Time
Roundtrip County per County
2 days. 250 Scans 15 Minutes | Approx. 1 Min. | Approx. 5 hours.
1000 sg. Miles/ 4 sq. (45 sec. scan &
miles per source doc. 15 sec. load)

Time Out of Use Estimates for Scanning

FYI: The scanner tested is an Annatech 3440 Color scanner with a200 MHz CPU with 32 MB
RAM, 8MB Video card and Windows N/T 4.0. Resolution of Scan: 200 dpiDate of Test: April 9,
1998

The cost of the scanner with the workstation and the software is approximately $40,000.00. The
scans that would result could then be converted to a MrSID format. These images could then be
viewed using the MrSID Viewer, while digitizing and/or making any corrections to the Common
Land Unit vector data set.



